



RailEI Presentation 060126: Enabling Digital Delivery

Your Process. Your Data. Your Way

Presented by James Connolly


Some of the brands who trust eviFile:



Our Journey & Company Background


eviFile's background and growth

- eviFile has been trading since 2018
- Built out data & evidence capture mobile application on GWEP after Carillion transition
- Developed into Digital Progressive Engineering Solution for OLE construction and modification
- eviFile Product moved from bespoke code to true SaaS offering
- Deployed digital solutions in Rail, Water & Power
- Pandemic – Rail Focus
- TRU Programme Deployment (Network Rail)
- Focus on Integrating into any digital Eco-system
- Investment in July 2025
- Team of 23 in UK
- Growing into other sectors, Ireland, Canada and US




IP Protection

Future AI Powered Roadmap



Managing Rail Projects & Programmes is Complex

- Lots of People Involved
 - Different Locations and Data Silos
 - Different Systems and Tech Maturity
 - Complex Processes Creating Challenges
 - Poor Communication Between On/Off-site
 - Manual Processes - Limited System Integration
 - Poor Visibility - Process/Project/Company
-
- Human Error & Poor Decision Making
 - Risk of Delays to Projects
 - Loss of Revenue
 - Non-Compliant




Who We Work With






Process Management & Data Coordination Platform

Your Process. Your Data. Your Way.






1. Digitalise your processes with real-time results
2. Customisable, managed solution tailored to your needs
3. Ensures compliant data flows and seamless integrations
4. Offers powerful visual insights.



Creating a single source of truth for reporting

Connect Supply Chain Data to the Programme through a connected digital ecosystem



 **eviFile**TM
- reporting -
single source of truth



Closing the gaps for Rail Delivery ecosystems



Through the creation of standardised digital processes all works can be **tracked and managed** in **real-time**, creating a **single source of truth** data environment for programme reporting.

eviFile is a Network Rail approved supplier and is part of the **CCS Contracting Framework (G-Cloud)**.


Real-Time Progress Tracking Against Plan

Low-Level Planning & Shift Reporting

- Through a single solution all lower-level planning activities are digitally managed in a consistent format across each discipline and contractor
- Provides real-time progress for each shift, discipline and project – instantly identifying each shifts challenges
- Tracks every quant installed, enabling digital replanning of activities

Possessions Delivery

- TRU manage over 300 possessions per annum across 3 Alliances using the Possessions Management solution
- By connecting the hour by hour P6 plan, all Possession activities, milestones and issues are digitally controlled through a real-time control room dash board – removing excel reporting and WhatsApp updates



Engineering Assurance & Digital Tool Kit – Sharing best practice

Digitally and progressively assure work as it's being done throughout the supply chain

Enables digital progressive engineering assurance for every discipline

- Automated design data to QCS / ITC's
- QCS / ITC's connected to digital ITP's
- Digital ITP's provide the evidence for forms
 - A – G
- Digital Health & Safety file creation
- C forms to Entry into Service

Inspection, Delivery and Evidence Collection

Digital Tool Kit

Electrification & Plant

- OLE Construction and Modification
- Bonding
- Power Supplies
- Control Systems
- Substations
- Wire Run Maintenance
- HV / LV
- Scada

- Surveys
- Materials Management
- Audits
- NCR's & CRN's
- Permits
- Snags
- Risk Assessments

Earthworks & Drainage

- Embankment & Cutting
- Drainage, UTX & Culvert
- Remedial Works
- Waterways / Flood Defences

Signalling & Telecoms

- All asset types - Installation & Handover to Test
- Testing
- Telecoms
- Relay Servicing
- Commissioning



Buildings & Civils

- Electrical
- Access / Paving
- Stations
- Property Portfolio

Civils & Structures

- Bridges & Scour Inspections
- Tunnels
- Platforms
- Ancillary
- Troughing



ALSTOM

INSTALLATION

06/01/2026 07:06:55

PROJECT...

Project Name Asset Type Activity Name Workflow Planned?

LAST HANDED OVER TO TEST DATE TIME

05/03/2025 08:57:48

5905

Total Required

3486

Not Planned

2419

Planned

1981

HOT/Completed

27

+Ahead

2



-Behind

Select Planned Date

Please clear this filter to show all data

16/05/2022 26/12/2027


Asset Status



Product Demonstration

Example Digital Ecosystem (software interchangeable)

How we ensure Data drives reporting and document creation via your Digital Ecosystem (software is interchangeable)



TransPennine Route Upgrade in Numbers

-90%

Reduction in Shift Reporting effort

Shift reports dropped from 2- 3 hours to just 10 minutes, saving hours daily and freeing up critical team resources.

-50%

Time Savings in Reporting

Possession reporting time reduced by over 50%. Optimizing staff time allowing focus on core activities.

16 hrs

Up To 16 Hours Saved

The upcoming whiteboard and Maps integration aims to cut project planning time from 2-3 days to just 1 day, enabling engineers to maximise productivity

-75%

P6 Planning Streamlined

75% reduction in management of data and reporting through automation with P6. Freeing up planners to focus on critical tasks and not data manipulation

+30%


Productivity Increase

Up to 30%+ increase in overall productivity thanks to improved data capture and streamlined reporting processes.

500

500 Close Calls Auto-Allocated pm

Since March 20th, the system has auto-allocated around 500 Close Calls per month, eliminating the need for manual triaging.



Supporting You When You Need It



Real-time Project Control

- Supporting more than 3,500 users
- 100 average cases per month
- Over 99% customer satisfaction rating
- Technical support
- 24 x 7 emergency cover
- Email and Remote Access



More than just software

- Governance & success management
- Fully supported by Onboarding Team, Self Serve or use a hybrid model
- Dedicated point of contact
- Weekly communication
- Keep you up to date
- Track Return on Investment




Remain compliant in a challenging market

- Focus on Quality and Reliability
- Focus on Speed and Usability
- Insert Uptime Figures 99.8%
- Mobility – work from anywhere – 24 x 7 x 365
- Cloud based data centres in the UK with Full DR model
- Annual penetration testing
- Full data encryption : Know your data is safe



Here for the long haul

- Strategic Roadmap – published quarterly
- Continued Investment - stay ahead of industry
- Monthly app updates across iOS and Android
- Marketing leading templates for key project types and disciplines – growing week by week
- Sector based experts who can help with compliance, onboarding and day to day challenges



Get in Touch



James Connolly

Director – Transportation & Infrastructure

M: +44 (0)7970 776 848

E: james.connolly@evifile.com

Some of the brands who trust eviFile:

